

TOWNHOUSE PAINTERS NW LLC
3-WEEK FORECAST SCHEDULE



TOWNHOUSE
PAINTERS

FILE: POULSBO PLACE 3 WEEK SCHED
 SHEET: 7.8.24 WEEK - (5)

ALL SCHEDULES ARE WEATHER DEPENDENT AND SUBJECT TO CHANGE

P&P	PREP & PAINT
RW	REINSTALL WEATHERSTRIPPING

PROJECT: POULSBO PLACE
 WEEK PROJECT WEEK

DATE	WEEK # 27							WEEK # 28							WEEK # 29						
	PROJECT WEEK # 0							PROJECT WEEK # 1							PROJECT WEEK # 2						
	SU	M	T	W	T	F	SA	SU	M	T	W	T	F	SA	SU	M	T	W	T	F	SA
6/30	7/1	7/2	7/3	7/4	7/5	7/6	7/7	7/8	7/9	7/10	7/11	7/12	7/13	7/14	7/15	7/16	7/17	7/18	7/19	7/20	
EQUIPMENT MOVE																					
CONTAINER DELIVERY																					
STAGING LAYOUT																					
10						10	10						10	10							10
19855	SW 6466	Grandview																			
19857 200	SW 7620	Seaworthy																			
19857 100	SW 6460	Kale Green																			
9						9	9						9	9							9
19837	SW 98204	Vintage Gold																			
19835 100	SW 9171	Felted Wool																			
19837 200	SW 7605	Gale Force																			
8						8	8						8	8							8
19851	SW 2834	Birdseye Maple																			
19853 200	SW 0020	Peacock Plume																			
19853 100	SW 6327	Bold Brick																			
7						7	7						7	7							7
19831	SW 7724	Canoe																			
19833 200	SW 7607	Santorini Blue																			
19833 100	SW 7620	Seaworthy																			
6						6	6						6	6							6
19811	SW 2819	Downing Slate																			
19813 200	SW 6327	Bold Brick																			
19813 100	SW 6395	Alchemy																			
5						5	5						5	5							5
19797	SW 6018	Enigma																			
19799 200	SW 6319	Reddish																			
19799 100	SW 6018	Enigma																			
4						4	4						4	4							4
19777	SW 6516	Down Pour																			
19779 200	SW 6424	Tansy Green																			
19779 100	SW 7615	Sea Serpent																			
3						3	3						3	3							3
19755	SW 6327	Bold Brick																			
19757 200	SW 2819	Downing Slate																			
19757 100	SW 6328	Fireweed																			
2						2	2						2	2							2
19733	SW 6396	Different Gold																			
19735 200	SW 6229	Tempe Star																			
19735 100	SW 0005	Deepest Mauve																			
1						1	1						1	1							1
19711	SW 6312	Redbud																			
19713 200	SW 6424	Tansy Green																			
19713 100	SW 2834	Birdseye Maple																			

P&P	PREP & PAINT
RW	REINSTALL WEATHERSTRIPPING